RSG Programme Timeline





- RSG set up and terms of reference published on RSG website
- James Wood, Director of Contractor and LPC Support, joins RSG as Secretary
- Berkeley Group appointed to support programme delivery
- · Programme plan published by RSG
- RSG engagement with the sector on the draft plans LPCs, contractor forum, trade associations
- Contractor webinar to present programme plan
- Develop options for Community Pharmacy Representation and Support future operation
- Focus groups local and national roles (summer); representation and structure (autumn)
- Approach for contractor voting (August-September)
- Sector updates 2021 Pharmacy Show, PSNC and LPC conferences
- Key proposal elements reviewed at Jan/ Feb contractor engagement events and PSNC committee
- RSG agrees contractor proposal outline
- Proposal is put to PSNC and LPCs
- Voting proposal sent out to all contractors 4-week communication period begins
- Contractor vote on RSG proposal 2 week voting window
- Announcement of contractor vote results and next steps